
Document ID

•«••2027826

Syracuse Research Corporation
•9991 S^Street, Suite 1975

Denver, CO 80202
(303) 292-4760 phone

(303) 292-4755 fax

Contract Number:
Delivery Order:

Title:
SRC Project No.:
EPA Fund Cite No.
EPA WAM:
SRC WAM:

MONTHLY PROGRESS REPORT
MAY 2004

GS-10F-0137K
GS-11F-OOOA

VB/I70 Risk Assessment Services in Support of Remedial Design
FA324.08991.031
089RED01
Victor Ketellapper
Bill Brattin

LOE (hrs)

LOE ($)

Analytical/ODC ($)

Total Cost ($)

This
Month (a)

1.0

$155.00

$0.00

$155.00

Cumulative

792.75

$55,041.90

$123,776.;02

$178,817.92

Budgeted

724

$74,058.86

$113,844.14

$187,903.00

Budget
Remaining

-68.75

$19,016.96

($9,931.88)

$9,085.08

Percent
Complete

109%

74%

109%

95%

(a) See attached invoice for a detailed breakdown by labor category

SUMMARY OF ACTIVITIES FOR MAY 2004

Task 0: Project Management

SRC prepared the end-of-month progress report for work performed in the preceding month. Project
management activities continued.

Task 1: Attend Scoping Meeting and Develop Workplan

This task is completed.

Task 2.0: Support Design of the Community Health Program Alternative

SRC made revisions to the flow charts showing the design of the community health program, as requested
by the State.
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Task 3.0: Support for Public Health Study

No work was performed on this task in this reporting period.

Task 4.0: Provide Analytical and Other Support As Requested

No work was performed on this task in this reporting period.

DELIVERABLES SUBMITTED

Task

1

2

Deliverable Title

Monthly progress report

Community Health Support flow
charts

Due Date

05/20/04

TBD

Date
Delivered

05/20/04

05/18/04

Recipient

Victor Ketellapper
Susan Griffin
Benton Jordan

Jane Mitchell

Comments

ISSUES IDENTIFIED AND REMEDIAL ACTIONS TAKEN

None.

ANTICIPATED ACTIVITIES FOR NEXT MONTH

Task 0: Project Management

SRC will prepared the monthly progress report for work completed in the preceding month. Project
management activities will continue.

Task 1: Attend Scoping Meeting and Develop Workplan

This task is completed.

Task 2.0: Support Design of the Community Health Program Alternative

SRC will continue to work with CDPHE and the local community groups to help prepare a SAP for the
community health program.

Task 3.0: Support for Public Health Study

All analytical work for the public health study is complete.

Task 4.0: Provide Analytical and Other Support As Requested

SRC will provide analytical and other support to EPA, as requested.
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ANTICIPATED DELIVERABLES FOR NEXT MONTH

Task

0

2

4

Deliverable Title

Monthly Progress Report

Draft SAP

Other support

Due Date

06/20/04

--

~

Anticipated
Delivery

06/20/04

TBD

TBD

Recipient

Victor Ketellapper
Susan Griffin
Benton Jordan

Jane Mitchell
Victor Ketellapper

EPA

Comments

ESTIMATE OF SUBSTANTIAL LAGGING COSTS

None.
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06/04/04 10:40 FAX 315 452 8090 SYR. RESEARCH CORP i!018

Standard Form 1034
7 GAO 5000

1034-114

PUBLIC VOUCHER FOR PURCHASES AND

SERVICES OTHER THAN PERSONAL
U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION

U.S. ENVIRONMENTAL PROTECTION AGENCY
RESEARCH TRIANGLE PARK FINANCIAL
MANAGEMENT CENTER, MAIL CODE - D143-02
RESEARCH TRIANGLE PARK, NC 2771 1

DATE VOUCHER PREPARED

06/04/04
CONTRACT NUMBER AND DATE

GS-10F-0137K
REQUISITION NUMBER AND DATE

PAYEE'S Syracuse Research Corporation
NAME HSBC Bank USA (ACH - EPA)
AND 6225 Running Ridge Road

ADDRESS North Syracuse, NY 13212
(315)452-8024

FA324 TASK 31
SHIPPED FROM

NUMBER DATE OF

AND DATE DELIVERY
OF ORDER OR SERVICE

May

2004

"I certify that all payments reqi
accordance with the agreemer

I

TO WEIGHT

ARTICLES OR SERVICES QUAN- UN
(Enter description, Item number of contract or Federal TITY COS

supply schedule, and other Informetion deemed necessary)

For detail, see SF 1035 Continuation Sheet,
total amount claimed transferred from Page 1
SF1035. .

TASK ORDER NO. 8031
FUND CITE 089RED01

DELIVERY ORDER NO. GS-1 1 F-OOOOA
jested are for appropriate purposes and In
its set forth In the contract0

Name of Official
(Use commuailon snaets(s) 1) necessary)

PAYMENT: APPROVED FOR

(Payee must NOT use the space below) TOT;

COMPLETE Provisional payment subject to later audit
PARTIAL BY:

FINAL Michelina Torre
PROGRESS TITLE:

EXCHANGE RATE
= $1.00

Amount verified;

ADVANCE Defense Contract Audit Agency, Branch Manager (Signature or

VOUCHER NO.

24

SCHEDULE NO.

PAID BY

DATE INVOICE RECEIVED

DISCOUNT TERMS

PAYEE'S ACCOUNT NUMBER

GOVERNMENT GIL NUMBER

IT PRICE AMOUNT

T PER

$155.00

Title
\L $155.00

correct for

Initials)

ACCOUNTING CLASSIFICATION

CHECK NUMBER

I
0

? CASH

$

ON TREASURER OF THE UNITED STATES CHECK NUMBER

DATE PAYEE

1 . Whan stated In foreign currency, Insert name of currency. PER
2. If the abBty lo certify and authority to approve are combined In one person, one signature only la necessary;

otherwise the approving officer wll sign In the space provided, over his official title,

3. When a voucher ta receipted In the name of a company or corporation, (Me name of Ins person wrtuna the company TITLE
or corporate name as vwd as (he capacity In which tie signs, must appear. For example: 'John Doe Company, per
John Smith. Secretary, or Treasurer, as Ota case may ba.

ON (Name of bank)



06/04/04 10:41 FAX 315 452 8090 SYR. RESEARCH CORP iioig

Billing Number:
Invoice Number

0024
INV-0000 0029443 Invoice Date: 06/04/2004

BUI To:
US ENVIRONMENTAL PROTECTION AGENCY
FINANCE CENTER - D143-02
RESEARCH TRIANGLE PARK. NC 27711

Remit To:
Syracuse Research Corporation
6225 Running Ridge Road
North Syracuse. NY 13212-2509

Customer Number.
Prime Contract Number:
Subcontractor Number.
Customer PO Number
Project Number
Project Name:
Terms:
Due Date:

ASSOCIATE
SCIENTIST 1
SCIENTIST 2
SCIENTIST 4
SPECIALIST 1
TECH MANAGER 1
TECH MANAGER 2

DIRECT LABOR

1019
GS-10F-0137K
NA
GS-11F-OOOOA
FA324.08991.031
EPA-VB170 GUI REMEDIAL
NET 30
07/04/2004

Contract Value
Cost 0.00
Fee: 0.00

Total: 0.00

Cumulative Amount Billed: 176,617.92

Billing Period From: 05/01/2004
To: 05/31/2004

Funded Value
187,903.00

0.00
187,903.00

Current
Hours

0.00
0.00
0.00
0.00
0.00
0.00
1.00

1.00

Current Cumulative Cumulative
Rate Amount Hours Amount

33.4400
S4.6700
62.8700
84.5900
37.9600

146.1700
155.0000

0.00
0.00
0.00
0.00
0.00
0.00

155.00

155.00

1.00
117.00

2.50
53.00

434.25
134.50
50.50

792.75

33.44
6,396.45

157.18
4.483.28

16,484.13
19,659.92
7.827.50

55,041.90

OTHER DIRECT COSTS

OTHER DIRECT COSTS
0.00 123,776.02

0.00 123,776.02

Invoice Total

Current Incurred Hours:
Cumulative Incurred Hours:

155.00 178,817.92

1.00
792.75

Page: 1



Syracuse Research Corporation
999 18th Street, Suite 1975

Denver, CO 80202
(303) 292-4760 phone

(303) 292-4755 fax

MONTHLY PROGRESS REPORT
JUNE 2004

Contract Number:
Delivery Order:

Title:

SRC Project No.:
EPA Fund Cite No.
EPA WAM:
SRC WAM:

GS-10F-0137K
GS-11F-OOOA

VB/I-70 OU2: Omaha and Grant Smelter Location Baseline Human Health and
Ecological Risk Assessment
FA324.08991.003
089REDOO
Victor Ketellapper
Jennifer Walter

LOE (hrs)

LOE ($)

ODC ($)

Total Cost ($)

This Month

6.75

$608.63

0

$608.63

Cumulative

101.75

$8137.00

$440.35

$8,577.35

Budgeted

358

$37,097.77

$198.44

$37,375.54

Remaining

$ 256.25

$ 28,960.77

$0.00

$ 28,798.19

Percent
Complete

28%

22%

>100%

23%
For a detailed breakdown of costs, see attached invoice.

SUMMARY OF ACTIVITIES FOR JUNE 2004

Task 0 Work Plan Development & Project Management

SRC participated in a kickoff meeting with site stakeholders on June 10, 2004.
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Task 1 Preparation of a Human Health Risk Assessment Plan

Subtask 1.3: Organize Data into MS Access Database

SRC began work compiling and organizing data from existing investigations into an MS Access™
Database format that will be suitable both for characterizing the nature and extent of contamination, and
also for use in exposure and risk calculations. This included data presented in the draft facility conceptual
model and also new data available from the Brighton Boulevard Brownfield Assessment.

Task 2 Preparation of the Human Health Risk Assessment Report

No work was completed for this task in this reporting period.

Task 3 Preparation of an Ecological Risk Assessment

No work was completed for this task in this reporting period.

DELIVERABLES SUBMITTED

Task

0

Deliverable Title

Kickoff Meeting

Due
Date

' NS

Date
Delivered

6/10/04

Recipient

Victor Ketellapper

Comments

ISSUES IDENTIFIED AND REMEDIAL ACTIONS TAKEN

None.

ANTICIPATED ACTIVITIES FOR NEXT MONTH (JULY 2004)

TaskO Work Plan Development & Project Management

SRC will participate in an additional stakeholder meeting on 7/7/04. Additionally, SRC will work with
Envirogroup to put together a "strawman" sampling plan for the RI of the Site to present to the group at
the August meeting.

Taskl Preparation of a Human Health Risk Assessment Plan

Subtask 13: Organize Data into MS Access Database

SRC will finish compiling and organizing data from existing investigations into an MS Access™ Database
format This includes data collected by CDOT (Walsh studies) and CCOD (Brownfield, coliseum well
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sampling and soil sampling). SRC will prepare summary statistics for metals in soil and groundwater at
both on-site and off-site locations.

Task 2 Preparation of Human Health Risk Assessment Report

No work is anticipated for this task in the next month.

Task 3 Preparation of Ecological Risk Assessment Report

No work is anticipated for this task in the next month.

ANTICIPATED DELIVERABLES FOR NEXT MONTH (JULY 2004)

Task

0

Deliverable Title

Electronic Database of
Environmental Data
Collected During Previous
Investigations
Stakeholder Meeting

Due Date Anticipated
Delivery Date

7/7/04

7/7/04

Comments

ESTIMATE OF SUBSTANTIAL LAGGING COSTS

None.
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07/08/04 09:13 FAX 315 452 8090 SYR. RESEARCH CORP 121002

Standard Form 1034
7 GAG 5000

1034-114

PUBLIC VOUCHER FOR PURCHASES AND

SERVICES OTHER THAN PERSONAL
U.S. DEPARTMENT. BUREAU. OR ESTABLISHMENT AND LOCATION

U.S. ENVIRONMENTAL PROTECTION AGENCY
RESEARCH TRIANGLE PARK FINANCIAL
MANAGEMENT CENTER, MAIL CODE - D143-02
RESEARCH TRIANGLE PARK, NC 27711

PAYEE'S
NAME
AND

ADDRESS

DATE VOUCHER PREPARED

07/08/04
CONTRACT NUMBER AND DATE

GS-10F-0137K
REQUISITION NUMBER AND DATE

Syracuse Research Corporation
HSBC Bank USA (ACH - EPA)
6225 Running Ridge Road
North Syracuse, NY 13212
(315)452-8024

FA324TASK3
SHIPPED FROM

NUMBER
AND DATE
OF ORDER

"I certify th
accordanc

DATE OF

DELIVERY
OR SERVICE

June

2004

at all payments reqi
3 with the agreemer

TO WEIGHT

ARTICLES OR SERVICES I QUAN- UN

(Enter description. Item number of contract or Federal \ TITY COS"
supply schedule, and other Information deemed necessary)
For detail, see SF 1035 Continuation Sheet,
total amount claimed transferred from Page 1
SF 1035.

TASK ORDER NO. 8003
FUND CITE 089RED02

DELIVERY ORDER NO. GS-11F-OOOOA
jested are for appropriate purposes and In
ts set forth in the contract."

Name of Official
(Use continuation Ghaets(s) If necessary)

PAYMENT:

COMPLETE

PARTIAL

FINAL

PROGRESS

ADVANCE

(Payee must NOT use the apace below) TOT/
APPROVED FOR EXCHANGE RATE
Provisional payment subject to later audit . =$1.00
BY:
Michelina Torre
TfTLE: Amount verified;

Defense Contract Audit Agency. Branch Manaaer (Slnnature or

VOUCHER NO.

27

SCHEDULE NO.

PAID BY

DATE INVOICE RECEIVED

DISCOUNT TERMS

PAYEE'S ACCOUNT NUMBER

GOVERNMENT B/L NUMBER

rr PRICE AMOUNT
r PER

$608.63

Title
0. $608.63

xirreffltor

nltlals)

ACCOUNTING CLASSIFICATION

CHECK NUMBER

i
0

^ CASH

s

ON TREASURER OF THE UNITED STATES CHECK NUMBER

DATE PAYEE

1. When stated In foreign currency, Insert name of currency. PER

2. If the ability to certify and authority to approve are combined In one person, one signature only Is necessary;
otherwise the approving officer wHI sign In the space provided, over hla official UUe.

3. When a voucher is receipted In the name of a company or corporation, the name of the person writing the company TITLE
or corporate name as wen as the capacity In which ne signs, must appear. For example: "John Doe Company, per
John Smith, Secretary, or Treasurer", as the case may be.

ON (Name of bank)



07/08/04 09:14 FAX 315 452 8090
SYR. RESEARCH CORP

©003

Billing Number.
Invoice Number

0027
INV-00000030364 Invoice Date: 07/08/2004

Bill To:
US ENVIRONMENTAL PROTECTION AGENCY
FINANCE CENTER - 0143-02
RESEARCH TRIANGLE PARK. NC 27711

Customer Number: 1019
Prime Contract Number GS-10F-0137K

Remit To:
Syracuse Research Corporation
6225 Running Ridge Road
North Syracuse, NY 13212-2509

Customef PO Number
Project Number:
Project Name:
Terms: .-
Due Date:

ASSOCIATE
SCIENTIST 1
SCIENTIST 2
SPECIpUJST 1
TECH MANAGER 1
TECH [MANAGER 2

DIRECT! LABOR

GS-11F-OOOOA
FA324.08991.003
EPA TSK3 VASQUEZ BLV 1-70
NET 30
08/07/2004

Cost-
Fee:

Total:

Cumulative Amount Billed:

Billing Period From: 06/01/2004
To: 06/30/2004

Funded Value
37,375.54

0.00
37,375.54

8,577.35

Current
Hours

0.00
0.00
4.75
0.00
0.00
2.00

Current Cumulative Cumulative
Rate Amount Hours Amount

33.4400
54.6700
62.8700
37,9600

146.1700
155.0000

0.00
0.00

298.63
0.00
0.00

310.00

0.50
61.75
5.75
5.25

26.50
2.00

16.72
3.375.97

361.50
199.29

3,873.52
310.00

6.75 608.63 101.75 8,137.00

OTHEIJ* DIRECT COSTS

OTHER DIRECT COSTS

Invoice Total

0.00 440.35

0.00 440.35

608.63 8.577.35

Current Incurred Hours:
Cumulative Incurred Hours:

6.75
101.75

Page: 1



Syracuse Research Corporation
999 18th Street, Suite 1975

Denver, CO 80202
(303) 292-4760 phone

(303) 292-4755 fax

MONTHLY PROGRESS REPORT
JUNE 2004

Contract Number:
Delivery Order:

Title:
SRC Project No.:
EPA Fund Cite No.
EPA WAM:
SRC WAM:

GS-10F-0137K
GS-11F-OOOA

VB/I-70 OU3: ARGO Smelter RLTS Support
FA324.08991.046
089RED03
Victor Ketellapper
Jennifer Walter

LOE (hrs)

LOT ($)

ODC ($)

Total Cost ($)_

This Month

18.5

$1,163.10

$28.04

$1,191.14

Cumulative

881.25

$55,087.68

$5,929.76

$61,017.44

Budgeted

1342

$101,737.48

$7,652.00

$109,389.48

Remaining

460.75

$46,649.80

$1,722.24

$48,372.04

Percent
Complete

66%

54%

>100%

56%

For a detailed breakdown of costs, see attached invoice.

SUMMARY OF ACTIVITIES FOR JUNE 2004

Taskl Work Plan Development & Project Management

SRC prepared a monthly progress report for work performed during the previous month. Project
management activities continued.

Task 2 Site Conceptual Model

No work was completed for this task in this reporting period.

Task 3 Field Sampling Plan and Quality Assurance Project Plan

No work was completed for this task in this reporting period.
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Task 4 Remedial Investigation Report

SRC continued work on the draft Remedial Investigation Report. This included developing a spreadsheet
to compare concentrations of metals in site soils with background in order to evaluate the nature and
extent of smelter-related contamination at the site and preparing appendices presenting the soil and
groundwater sampling results.

Task 5 Human Health and Ecological Risk Assessment Report

No work was completed for this task in this reporting period.

Task 6: Technical Support for the Record of Decision

No work was completed for this task in this reporting period.

Task 7: Work Assignment Close out

No work was completed for this task in this reporting period.

DELIVERABLES SUBMITTED

Task

1

Deliverable Title

Monthly Progress Report

Due
Date

6/20/04

Date
Delivered

6/20/04

Recipient

Benton Jordan

Susan Griffin

Victor Ketellapper

Comments

ISSUES IDENTIFIED AND REMEDIAL ACTIONS TAKEN

None.

ANTICIPATED ACTIVITIES FOR NEXT MONTH

Taskl Work Plan Development & Project Management

SRC will prepare a monthly progress report for work completed during the previous month. Project
management will continue.

Taskl Site Conceptual Model

No work is anticipated for this task in the next month.
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Task 3 Field Sampling Plan and Quality Assurance Project Plan

No work is anticipated for this task in the next month.

Task 4 Remedial Investigation Report

SRC will continue work on the draft Remedial Investigation Report. This will include conducting a
comparison of site soils with background to present the nature and extent of smelter-related contamination
at the site and incorporating information on Round 2 sampling dates into Section 3.0 (Study Investigation).

TaskS Human Health and Ecological Risk Assessment Report

No work is anticipated for this task in the next month.

Task 6 Technical Support for the Record of Decision

No work is anticipated for this task in the next month.

Task? Work Assignment Close out

No work is anticipated for this task in the next month.

ANTICIPATED DELIVERABLES FOR NEXT MONTH

Task

1

Deliverable Title

Monthly Progress Report

Due Date

7/20/04

Anticipated
Delivery Date

7/20/04

Comments

ESTIMATE OF SUBSTANTIAL LAGGING COSTS

None.
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07/08/04 09:23 FAX 315 452 8090 SYR. RESEARCH CORP

Standard Form 1034
7GAO5000

1034-114

PUBLIC VOUCHER FOR PURCHASES AND

SERVICES OTHER THAN PERSONAL
U.S. DEPARTMENT. BUREAU, OR ESTABLISHMENT AND LOCATION

U.S. ENVIRONMENTAL PROTECTION AGENCY
RESEARCH TRIANGLE PARK FINANCIAL

MANAGEMENT CENTER, MAIL CODE - 0143-02
RESEARCH TRIANGLE PARK, NC 27711

DATE VOUCHER PREPARED

07/08/04

CONTRACT NUMBER AND DATE

GS-10F-0137K

REQUISITION NUMBER AND DATE

PAYEE'S Syracuse Research Corporation
NAME HSBC Bank USA (ACH - EPA)
AND 6225 Running Ridge Road

ADDRESS North Syracuse, NY 13212
(315)452-8024

FA324TASK46
SHIPPED FROM

NUMBER DATE OF
AND DATE DELIVERY
OF ORDER OR SERVICE

June

2004

"1 certify that all payments reqi
accordance with the agreemer

1

TO WEIGHT

ARTICLES OR SERVICES QUAN- UN
(Enter description, Item number of contract or Federal TITY COS

supply schedule, end other Information deemed necessary)
For detail, see SF 1035 Continuation Sheet,

total amount claimed transferred from Page 1

SF 1035.
TASK ORDER NO. 8046

FUND CITE 089RED03

DELIVERY ORDER NO. GS-11F-OOOOA

jested are for appropriate purposes and In
its set forth in the contract."

Name of Official
(Use continuation sheets(s) If necessary)

PAYMENT: APPROVED FOR

(Payee must NOT use the space below) TOT;

COMPLETE Provisional payment subject to later audit
PARTIAL BY:

FINAL Michelina Torre

PROGRESS TITLE:

EXCHANGE RATE
= $1.00

Amount verified;
ADVANCE Defense Contract Audit Agency, Branch Manager (Signature or

VOUCHER NO.

16

SCHEDULE NO.

PAID BY

DATE INVOICE RECEIVED

DISCOUNT TERMS

PAYEE'S ACCOUNT NUMBER

GOVERNMENT BVL NUMBER

IT PRICE AMOUNT

T PER

$1,191.14

Title
y. $1,191.14

^

correct for
initials)

ACCOUNTING CLASSIFICATION

CHECK NUMBER

5
0

5 CASH
$

ON TREASURER OF THE UNITED STATES CHECK NUMBER

DATE PAYEE

I.Wnen staled In foreign currency. Insert name of currency. PER
2. If the ability to certify and authority to approve are combined In one person, one signature only Is necessary,

olhenAdse the approving officer wU sign In the space provided, over hto official Otto
3. When a voucher Is receipted In the name of a company or corporation, the name of the person writing the company TFTL
or corporals name as well as Ow capacity In nMch he slgna, must appear. For example: "John Doe Company, per
John Smith, Secretary*, or "Treasurer", as the case may be.

ON (Name of bank)



07/08/04 09:24 FAI 315 452 8090
SYR. RESEARCH CORP

i)023

Billing Number-
Invoice Number

0016
INV-00000030350 Invoice Date: 07/07/2004

BUI To:
US ENVIRONMENTAL PROTECTION AGENCY
FINANCE CENTER - DU3-02
RESEARCH TRIANGLE PARK, NC 27711

Remit To:
Syracuse Research Corporation
6225 Running Ridge Road
North Syracuse, NY 13212-2509

Customer Number:
Prime Contract Number:
Subcontractor Number.
Customer PO Number:
Project Number:
Project Name:
Terms:
Due Date:

SCIENTIST 1
SCIENTIST 2
SPECIALIST 1
SPECIALIST 2
TECH MANAGER 2

DIRECT LABOR

1019
GS-10F-0137K
NA
GS-11F-OOOOA
FA324.08991.046
VIB70 OU-3
NET 30
08/06/2004

Contract Value
Cost: 0.00
Fee: 0.00

Total: 0.00

Cumulative Amount Billed: 61,017.44

Billing Period From: 06/01/2004
To: 06/30/2004

Funded Value
109,389.48

0.00
• 109,389.48

Current
Hours

0.00
18.50
0.00
0.00
0.00

Rate
54.6700
62.8700
37.9600
45.5600

155.0000

Current
Amount

0,00
1,163.10

0.00
0.00
0.00

Cumulative
Hours

457.25
238.50
105.00
12.50
68.00

Cumulative
Amount

24,997.88
14,994.50
3,985.80

569.50
10,540.00

18.50 1,163.10 881.25 55,087.68

TRAVEL
OTHER DIRECT COSTS

OTHER DIRECT COSTS

0.00
28.04

28.04

0.00
5,929.76
5,929.76

Invoice Total 1,191.14 61,017.44

Current Incurred Hours:
Cumulative Incurred Hours:

18.50
881.25

Page: 1


